
Transfer of Appropriations from Garrison School Facility Improvements, FY2006, CC approval 2/10/2016 14,830.98$              

Transfer of Appropriations from Woodman Park Elementary School Facility Improvements, FY2008, CC approval 2/10/2016 56,455.62$              

Transfer of Appropriations from Dover High School, FY2009, CC approval 2/10/2016 471.76$                   

Transfer of Appropriations from Garrison School Facility Improvements, FY2015, CC approval 2/10/2016 89,028.00$              

Appropriation (FY16), CC approval 12/9/2015 6,900,000.00$         

Appropriation (FY18), CC approval 12/13/2017 1,200,000.00$         

Total Appropriation: 8,260,786.36$         

Date CIPM# Expenditures to Date: Amount:

7/21/2016 GES01 Harriman - For Professional Services provided between 6/1/2016-6/30/2016 - Facilities Study 5,250.00$              

7/21/2016 GES01 Harriman - Reimbursable Expenses (travel) through 6/30/2016 - Facilities Study 83.77$                   

9/15/2016 GES02 Harriman - For professional Services provided between 7/1/2016-7/31/2016 - Facilities Study 9,550.00$              

9/15/2016 GES02 Harriman - Reimbursable Expenses (travel) through 7/31/2016 - Facilities Study 12.49$                   

10/6/2016 GES03 Harriman - For professional Services provided between 8/1/2016-8/31/2016 - Facilities Study 11,650.00$            

10/6/2016 GES03 Harriman - Reimbursable Expenses (travel) through 8/31/2016 - Facilities Study 221.32$                 

11/3/2016 GES04 Harriman - For professional Services provided between 9/1/2016-9/30/2016 - Facilities Study 12,450.00$            

11/3/2016 GES04 Harriman - Reimbursable Expenses (travel) through 9/30/2016 - Facilities Study 114.63$                 

1/19/2017 GES05 Harriman - For professional Services provided between 10/1/2016-12/31/2016 - Facilities Study 1,000.00$              

4/6/2017 GES06 Harriman - For professional Services provided between 1/1/2017-1/31/2017 - Facilities Study 10,600.00$            

4/6/2017 GES07 Harriman - For professional Services provided between 2/1/2017-2/28/2017 - Phase I Design 22,275.00$            

4/6/2017 GES08 Harriman - For professional Services provided between 2/1/2017-2/28/2017 - Phase I Design 37,125.00$            

4/6/2017 GES08 Harriman - Reimbursable Expenses (travel) through 2/28/2017 - Phase I Design 27.09$                   

5/4/2017 GES09 Harriman - For professional Services provided between 3/1/2017-3/31/2017 - Phase I Design 14,850.00$            

5/4/2017 GES09 Harriman - Reimbursable Expenses (travel) through 3/31/2017 - Phase I Design 13.20$                   

5/18/2017 GES10 Titcomb Associates - Topographical and Boundary Field Survey 9,100.00$              

6/1/2017 GES11 Harriman - For professional Services provided between 4/1/2017-4/30/2017 - Phase I Design 29,700.00$            

6/1/2017 GES11 Harriman - Reimbursable Expenses (priting & travel) through 4/30/2017 - Phase I Design 188.79$                 

6/29/2017 GES12 Harriman - For professional Services provided between 5/1/2017-5/31/2017 - Phase I Design 9,900.00$              

6/29/2017 GES12 Harriman - Reimbursable Expenses (travel) through 5/31/2017 - Phase I Design 64.74$                   

6/30/2017 GES13 Harriman - For professional Services provided between 6/1/2017-6/30/2017 - Phase I Design (ck date 7/20/17) 19,800.00$            

6/30/2017 GES14 Titcomb Associates - Add'l Services for Wetland Delineation (ck date 7/20/17) 2,000.00$              

6/30/2017 GES15 John Turner Consulting Inc. - Geotechnical Investigation (8.1.17 manifest, FY17 expense) 7,000.00$              

8/24/2017 GES16 Harriman - For professional Services provided between 7/1/2017-7/31/2017 - Phase I Design 39,600.00$            

8/24/2017 GES16 Harriman - Reimbursable Expenses (travel) through 7/31/2017 - Phase I Design 12.23$                   

10/19/2017 GES17 Harriman - For professional Services provided between 8/1/2017-7/31/2017 - Phase I Design 99,000.00$            

10/19/2017 GES17 Harriman - Reimbursable Expenses (travel) through 8/31/2017 - Phase I Design 96.75$                   

10/19/2017 GES18 Harvey Construction Corp., - CM's Preconstruction Phase Services 25,000.00$            

10/19/2017 GES19 John L. Carter Sprinkler Co., Inc. - Sprinkler MIC Testing 2,370.00$              

11/2/2017 GES20 Desmarais Environmental, Inc. - Industrial hygiene services to conduct haz material survey for asbestos 1,960.00$              

11/2/2017 GES21 Harriman - For professional Services provided between 9/1/2017-9/30/2017 - Phase I Design 79,200.00$            

11/2/2017 GES21 Harriman - Reimbursable Expenses (travel/printing) through 9/30/2017 - Phase I Design 207.36$                 

Total Expenditures: 450,422.37$          

Obligations:

PO#201611093 Harriman - Architectural & Engineering Services for Facilities Study - Proposal Approved 5/26/2016 3,000.00$              

PO#201701723 Harriman - Estimate for Reimbursable Expenses (travel, postage, permits, etc) 1,467.79$              

PO#201707153 Harriman - Architectural & Engineering Services for Design Services - Proposal Approved 1/31/2017 (Lump Sum Fee) 143,550.00$          

PO#201707153 Harriman - Architectural & Engineering Services for Design Services - Proposal Approved 1/31/2017 (Reimbursable Expenses) 29,389.84$            

PO#201707153 Harriman - Architectural & Engineering Services for Design Services - Proposal Approved 1/31/2017 (Permitting Fees & Services) 75,000.00$            

PO#201801821 Desmarais Environmental, Inc. - Industrial hygiene services to conduct haz material survey for asbestos 40.00$                   

PO#201803230 Harvey Construction Corp., - CM's preconstruction phase services based on current construction budget of $6,331,202 6,656.00$              

PO#201805582 Desmarais Environmental, Inc. - Abatement Design and Monitoring Services 13,000.00$            

PO#201805630 Harvey Construction Corp., - GMP 6,148,800.00$       

Total Obligations: 6,420,903.63$       

Budget Availability: $1,389,460.36
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